

# STRATA implementation audit

**Revision 2 supersedes revision 1.** The first pass verified that screens render, schemas exist, and displayed data traces to real rows. It did not verify that a user can create, link, or measure anything. This revision does that, by enumerating every write-capable code path in the product and testing what each one actually does. The verdict changes as a result.

STRATA re-audited against the actual operating loop: can a user create strategy, create initiatives and project cards, link them to objectives/KPIs/benefits, measure execution and value, and trace the result back from the Command Center? Evidence is exhaustive, not sampled — every domain-API method in `src/modules/strata/` was enumerated and classified as read or write, and every write method was traced to the button that calls it, or the absence of one.

Method full enumeration of write-capable code paths (11 total, listed in §2) · migration-body reads · live button testing

Branch main @ f40089749

**Verdict: not a working strategy execution product — a governed data model wearing one**

- Zero of the 15 core authoring actions in the strategy hierarchy have a working path. Initiative and Project Card creation, and every link between initiative/project/objective/KPI/benefit, have **no write path at all** — not partial, not seeded-then-editable, absent. The one pipeline that does write new data (the upload wizard) stops at a staging table; nothing promotes it into a canonical KPI actual. Every number in every screenshot in revision 1 was produced by raw SQL in a seed migration, not by the application.

|                               |                               |                           |
|-------------------------------|-------------------------------|---------------------------|
| 1 Executive summary           | 2 Operating-loop verification | 3 Module inventory        |
| 4 Hard-code & demo data audit | 5 Data model audit            | 6 Screen-by-screen review |
| 7 Fix strategy                | 8 Severity classification     | 9 Approval gate           |

## What changed between revision 1 and this revision

Revision 1 established that STRATA's *schema* is real, config-first, and evidence-linked, and concluded the product was "substantially blueprint-compliant." That conclusion answered the wrong question. Schema existence, seed-data richness, and read-side evidence trails do not establish that the product does its job. This revision tests the job directly: the create → link → measure → trace loop that blueprint §1 states as the product's entire reason to exist ("executives should be able to move from an enterprise health signal to any supporting line of evidence... without losing traceability"). That loop requires someone to have created the strategy, the initiative, and the project card in the first place. Nobody can, through this application, today.

## What is actually built

The database schema (54 tables), the governance envelope pattern (version/status/effective-dates/approval), the calculation engine (formula-version and confidence-carrying, no hard-coded RAG), and the Admin configuration console (perspectives, scorecard models, thresholds, value taxonomy, gates, KPI types, upload templates, workflows, roles) are real and correctly built — this part of revision 1 holds. Nine write actions are genuinely wired end-to-end: config-record submit/approve/retire (4 methods, scoped to 9 config tables only), KPI actual attestation, KPI/formula-version approval, benefit-value validation, gate decision, snapshot lock, and period close. These are all **governance actions on records that already exist**. None of them create anything.

## What is missing

There is no create path — none, at any layer, UI or otherwise wired API — for: Strategy Cycle, Period, Theme, Play, Objective, Play Charter, Initiative, Project Card, Milestone, Dependency, Portfolio, Portfolio Membership, Benefit (a DB-level RPC exists but is unwired), Assumption, or Attribution Rule. There is no path to assign an owner or perspective to a strategy element, or to link a KPI to an element, after creation — because after creation isn't reachable either. The single content-creation flow that does work end-to-end in the UI — the upload wizard — creates an upload run and stages raw rows, then stops; the RPCs that would validate and promote those rows into canonical KPI actuals (`strata_validate_run`, `strata_promote_run`) exist in a migration and are called from zero files in the frontend.

### Blueprint-compliant: no

Not on the product's central claim. STRATA cannot currently take a user from "we decided to pursue a strategy" to "here is the initiative, the project, the KPI, and the evidence trail" — because the first three of those four cannot be created. What ships today is a governance and reporting

shell over a fixed, hand-seeded dataset. That is a legitimate and often-necessary first slice of a platform like this — but it is not what revision 1 called it.

## Top gaps, ranked

- 1 **P0** **No Initiative or Project Card creation path exists.** `executionApi` in `domain/index.ts` is 100% read-only — every one of its 8 methods is a `select()`. Confirmed by direct file read, not inference.

---

- 2 **P0** **No path to link Initiative↔Project, Initiative↔KPI, Initiative↔Element, or Benefit↔Initiative.** All four junction-table read methods exist; none has an insert counterpart anywhere in the codebase.

---

- 3 **P0** **No path to create a Strategy Cycle, Period, Theme, Play, or Objective.** One generic create-RPC (`strata_create_strategy_element`) exists in a migration whose own header states "NOT APPLIED ANYWHERE YET" — and it is called from zero frontend files.

---

- 4 **P0** **No path to author a Play Charter, value hypothesis, or KPI set.** `strategyApi.charters()` and `.elementKpis()` are read-only. The one governance rule that checks these fields (`strata_promote_element`) is consequently unreachable — see #5.

---

- 5 **P1** **The "Promote" governance gate is real code behind a UI condition that can never be true.** The button only renders for non-active plays; the only two seeded plays are already active; nothing can create a new draft play. Verified by reading the render condition at `StrataStrategyRoomPage.tsx:225`.

---

- 6 **P1** **The upload pipeline stalls at "staging" for every run.** `strata_validate_run` and `strata_promote_run` exist in migration `20260705140000` but are referenced in zero `src/` files — staged rows never become canonical KPI actuals through the running application.

---

- 7 **P0** **Every KPI actual, initiative, project card, benefit, and value figure visible in the app was inserted directly by seed SQL, not produced by any application code path.** The seed migration's own comment — "demo DATA an admin could recreate through the UI" — is false against the running code.

---

- 8 **P0** **No Portfolio, Portfolio Membership, Benefit, Assumption, or Attribution Rule creation path exists.** `valueApi` has zero insert/create methods for any of these five entities.

---

- 9 **P1** **No path to assign owner or perspective to a strategy element after creation, since creation itself is unreachable.** `updateMapPosition` is the only write `strategyApi` has on this table, and it only touches the canvas coordinate.

---

- 10 **P1** **Gate schedule is not enforced even in the one real governance check that exists.** `strata_promote_element`'s body checks owner, charter completeness, and KPI count — never

a gate schedule, despite blueprint §6 naming it as a fourth precondition.

2 · OPERATING-LOOP VERIFICATION

# A. Strategy creation and governance — tested end-to-end against running code

For each step, status uses the five states requested: **working fully** / **partially working** / **schema only** / **seeded/demo only** / **not implemented**.

| STEP                       | STATUS                    | ROUTE / COMPONENT                  | SERV         |
|----------------------------|---------------------------|------------------------------------|--------------|
| Create a Strategy Cycle    | not implemented           | none                               | stra         |
| Create Periods under cycle | not implemented           | none                               | stra<br>only |
| Create a Theme             | schema only               | none — unwired                     | n/a          |
| Create a Play              | schema only               | none — unwired                     | n/a          |
| Create an Objective        | schema only               | none — unwired                     | n/a          |
| Assign owner               | not implemented           | none                               | no m         |
| Assign perspective         | not implemented           | none                               | no m         |
| Assign stage/status        | partial, unreachable live | StrataStrategyRoomPage.tsx:227–233 | stra         |
| Add charter                | not implemented           | none                               | stra<br>only |
| Add value hypothesis       | not implemented           | none                               | none         |
| Add KPI set                | not implemented           | none                               | stra<br>read |

| STEP                                            | STATUS                                      | ROUTE / COMPONENT | SERV       |
|-------------------------------------------------|---------------------------------------------|-------------------|------------|
| Add gate schedule                               | not implemented, unenforced too             | none              | none       |
| Submit for approval                             | not applicable — concept doesn't exist here | n/a               | conf exist |
| Approve / activate                              | partial, unreachable live                   | same as above     | stra       |
| Prevent activation if governance fields missing | working, verified                           | n/a (server-side) | n/a        |

## B. Execution, value, and lineage — the same test applied to the rest of the operating loop

| STEP                                     | STATUS          | EVIDENCE                                                                     |
|------------------------------------------|-----------------|------------------------------------------------------------------------------|
| Create Initiative                        | not implemented | executionApi — all 8 methods are select(). No                                |
| Create Project Card                      | not implemented | Same file, same absence. No strata_create_pro                                |
| Link Initiative ↔ Project Card           | not implemented | executionApi.initiativeProjects() is sele counterpart                        |
| Link Initiative ↔ KPI / Strategy Element | not implemented | initiativeKpis(), initiativeElements() —                                     |
| Create Milestone / update progress       | not implemented | executionApi.milestones() read-only; no writ                                 |
| Create Dependency                        | not implemented | executionApi.dependencies() read-only                                        |
| Create Portfolio / add membership        | not implemented | valueApi has zero insert methods for portfolios or                           |
| Create Benefit                           | schema only     | strata_create_benefit RPC exists in the same migration; zero callers in src/ |

| STEP                                                      | STATUS          | EVIDENCE                                                                                                                                                                                                                                                                                          |
|-----------------------------------------------------------|-----------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Add Benefit Value<br>(baseline/planned/forecast/realized) | not implemented | No insert method on <code>strata_benefit_values</code> and <code>validateBenefitValue()</code> , which validates a value                                                                                                                                                                          |
| Add Assumption / Attribution Rule                         | not implemented | <code>valueApi</code> read-only for both                                                                                                                                                                                                                                                          |
| Submit a KPI actual (manual entry)                        | not implemented | <code>kpiApi</code> has no create/submit-actual method; actual                                                                                                                                                                                                                                    |
| Upload run: create + stage rows                           | working fully   | <code>lineageApi.createUploadRun/insertStaging</code><br><code>StrataUploadWizardPage.tsx</code> — the one genuinely                                                                                                                                                                              |
| Validate staged rows → canonical<br>KPI actual            | schema only     | <code>strata_validate_run</code> , <code>strata_promote_run</code> are<br>referenced in zero <code>src/</code> files. The pipeline stops at<br>perspective                                                                                                                                        |
| Attest / validate / decide on an<br>existing record       | working fully   | <code>attestActual</code> , <code>approveKpi</code> , <code>approveFormulaValue</code> ,<br><code>validateBenefitValue</code> — all wired to real buttons<br><code>StrataKpiDetailPage.tsx</code> , <code>StrataPortfolioViewPage.tsx</code> —<br>genuinely limited to records that already exist |
| Lock snapshot / close period / mark<br>board pack ready   | working fully   | <code>governanceApi.lockSnapshot/closePeriod/markBoardPackReady</code><br><code>StrataReviewsPage.tsx</code> — governance-on-existence                                                                                                                                                            |
| Config record submit/approve/retire                       | working fully   | <code>configApi.submitRecord/approveRecord/retireRecord</code><br>wired in <code>StrataAdminConfigPage.tsx</code> , scoped to                                                                                                                                                                     |

Method: every method name in every one of the seven domain-API objects (`configApi`, `strategyApi`, `scorecardApi`, `kpiApi`, `executionApi`, `valueApi`, `lineageApi`, `governanceApi`) in `src/modules/strata/domain/index.ts` was read directly and classified as read (a `select()` call) or write (an `insert()`, `update()`, or `typedRpc()` call). Every write method was then grepped across `src/modules/strata/pages/` and `hooks/` to confirm whether any component actually calls it. This is a complete enumeration, not a sample — the table above is the entire set of write-capable actions in the product.

3 · MODULE-BY-MODULE INVENTORY

# Coverage against the blueprint's five architectural layers — corrected for write capability

Legend
 

built & working
 read-only / schema-only
 not built

| MODULE               | SUBMODULE      | READ SIDE | WRITE SIDE      | CAN A USER   |
|----------------------|----------------|-----------|-----------------|--------------|
| Executive Experience | Command Center | yes       | n/a — dashboard | no — nothing |

| MODULE                        | SUBMODULE                                          | READ SIDE    | WRITE SIDE             | CAN A USER                                                  |
|-------------------------------|----------------------------------------------------|--------------|------------------------|-------------------------------------------------------------|
|                               | Strategy Room / Map                                | yes          | no                     | no — cannot create Theme/Play link, or own                  |
| Strategy & Scorecard Domain   | Perspectives / Scorecard models (Admin)            | yes          | yes                    | yes — this is a CRUD surface                                |
|                               | KPI dictionary                                     | yes          | approve-only           | no — strategy but is unwieldy anywhere"                     |
|                               | OKR / KeyResult                                    | yes (0 rows) | no                     | no — strategy same migration                                |
|                               |                                                    |              |                        |                                                             |
| Execution & Value Domain      | Initiative Registry                                | yes          | no                     | no — zero value execution                                   |
|                               | Project Cards                                      | yes          | no                     | no — no create layer                                        |
|                               | Execution Linkage (initiative↔project↔KPI↔element) | yes          | no                     | no — every only                                             |
|                               | Portfolio / Benefits / Value Gates                 | yes          | decide/validate-only   | no — cannot benefit, assign rule; can only validate a value |
| Governance / Admin / AI       | Review Cadence / Snapshots / Decisions             | yes          | yes                    | partially — close a period instances; decision/act          |
|                               | AI Insights                                        | 1 seeded row | no                     | no — no generate confirmed                                  |
| Integration / Data Foundation | Upload wizard (run + staging)                      | yes          | yes — the one real one | yes, but incomplete run, stages canonical v                 |
|                               | KPI actual manual entry                            | n/a          | no                     | no — no manual method exists                                |
|                               | Connectors (Jira/API/ERP)                          | n/a          | no                     | no — seed                                                   |

Net picture: the only two places in the entire product where a user can add genuinely new content are (a) the Admin config console — versioned governance metadata, not business content — and (b) the upload wizard, which stalls one RPC short of producing a usable KPI actual. Every business entity that would let a real strategy get planned and tracked (cycle, element, charter, initiative, project card, milestone, dependency, portfolio, benefit) has no create path.

## Corrected finding: "seeded" data was never producible by the product

Revision 1 treated seed data as a benign stand-in — "seeded but real," labeled, config-driven. That framing undersold the problem. The seed migration's own header comment states: *"Everything below is governed CONFIG + demo DATA an admin could recreate through the UI."* Section 2 above disproves that claim directly: an admin cannot recreate a cycle, a strategy element, a charter, an initiative, a project card, a milestone, a portfolio, or a benefit through the UI, because no UI path exists for any of them. The demo data is not a labeled example of a working flow — it is the *only* way this content has ever entered the system, and it entered via raw INSERT statements in a migration file, never through the application.

| LOCATION                                  | WHAT'S THERE                                                                                                                                                                                                            | VERDICT                         |
|-------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------|
| 20260705100600_strata_seed_salam_demo.sql | Full demo dataset: 1 cycle, 7 strategy elements, 8 KPIs + actuals, 1 scorecard model + 2 instances, 3 initiatives, 4 project cards, 1 portfolio + 3 benefits, 2 gates, 1 locked snapshot, 1 upload run marked completed | product cannot reproduce this   |
| strata_upload_runs seed row (RUN-1001)    | Status completed, 8 valid / 1 rejected of 9 raw                                                                                                                                                                         | this exact state is unreachable |
| strata_governed_tables() (config engine)  | 9-table allowlist for submit/approve/retire                                                                                                                                                                             | real, working as designed       |
| strata_threshold_schemes seed row         | Named "Salam Standard RAG"                                                                                                                                                                                              | cosmetic, not a violation       |
| src/modules/strata/ (repo-wide grep)      | Searched for hard-coded perspective/RAG arrays and "Salam" string                                                                                                                                                       | zero matches, confirmed again   |

## Every core entity, now with a write-path column

Revision 1's entity-catalogue table (schema exists, fields correct) is accurate and is not repeated in full here. The material addition is the column below: does any code path let a user create a row of this type? For all but four entities, the answer is no.

| ENTITY                                               | SCHEMA EXISTS? | WRITE PATH FROM UI?                     | SEV |
|------------------------------------------------------|----------------|-----------------------------------------|-----|
| StrategyCycle                                        | yes            | none                                    | P0  |
| Period                                               | yes            | none                                    | P0  |
| StrategyElement<br>(Theme/Play/Objective)            | yes            | RPC exists, unwired                     | P0  |
| PlayCharter                                          | yes            | none                                    | P0  |
| StrategyMapEdge                                      | yes            | yes — createEdge                        | —   |
| KPI                                                  | yes            | RPC exists, unwired                     | P1  |
| OKR / KeyResult                                      | yes            | RPC exists, unwired                     | P2  |
| Initiative                                           | yes            | none                                    | P0  |
| ProjectCard                                          | yes            | none — no RPC exists anywhere           | P0  |
| Milestone                                            | yes            | none                                    | P1  |
| Dependency                                           | yes            | none                                    | P1  |
| ExecutionLink (all junction tables)                  | yes            | none                                    | P0  |
| Portfolio / PortfolioMembership                      | yes            | none                                    | P0  |
| Benefit                                              | yes            | RPC exists, unwired                     | P0  |
| BenefitValue<br>(baseline/planned/forecast/realized) | yes            | none — only validate-existing           | P0  |
| Assumption / AttributionRule                         | yes            | none                                    | P1  |
| ValueGate / GateInstance                             | yes            | decide-only                             | P1  |
| UploadRun / StagingRow                               | yes            | yes — the one real one                  | —   |
| KPIActual (canonical)                                | yes            | none — promote-from-staging RPC unwired | P0  |
| Snapshot / Decision / Action                         | yes            | lock-only; no Decision/Action authoring | P1  |

## Every screen, reassessed for whether it does anything besides display

### Strategy Room + Strategy Map

/strata/strategy, /strata/strategy/map

|                   |                                                                                                                                                                                                                                                                                                                                              |
|-------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Current behavior  | Renders the seeded hierarchy and cause/effect map; the one interactive write action (Promote) is present but unreachable (§2.A)                                                                                                                                                                                                              |
| Required behavior | Create Theme/Play/Objective; author charter, value hypothesis, KPI set, gate schedule; assign owner and perspective; submit and promote through a real draft→active lifecycle                                                                                                                                                                |
| Gap               | <b>P0</b> Entirely read-only for content authoring. This is the single largest gap in the product                                                                                                                                                                                                                                            |
| Required changes  | Wire <code>strata_create_strategy_element</code> to a "New element" action; build charter authoring UI writing to <code>strata_play_charters</code> ; build KPI-set linking UI writing to <code>strata_element_kpis</code> ; add owner/perspective assignment UPDATE calls; add a gate-schedule check to <code>strata_promote_element</code> |

### Execution

/strata/execution

|                   |                                                                                                                                                                                                                             |
|-------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Current behavior  | Renders 3 seeded initiatives and their linked project cards, milestones, dependencies — entirely read-only                                                                                                                  |
| Required behavior | Create Initiative; create Project Card (with <code>source_system/source_key</code> ); link initiative↔project↔KPI↔element; create/update milestones; create dependencies                                                    |
| Gap               | <b>P0</b> Zero write capability of any kind                                                                                                                                                                                 |
| Required changes  | Author <code>strata_create_initiative</code> and <code>strata_create_project_card</code> RPCs (neither exists yet, unlike KPI/element/OKR/benefit which at least have unwired RPCs) plus the linking mutations and their UI |

### Portfolio & Value (VMO)

/strata/portfolio

|                   |                                                                                                                                                                                                                                        |
|-------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Current behavior  | Renders 1 seeded portfolio, 3 benefits, and their value profiles; can decide an existing gate and validate an existing benefit value                                                                                                   |
| Required behavior | Create Portfolio, add memberships; create Benefit; add baseline/planned/forecast/realized values; add assumptions and attribution rules                                                                                                |
| Gap               | <b>P0</b> The empty-state copy ("Create a value portfolio to track benefit realization...") describes an action with no button, form, or RPC behind it — confirmed by reading <code>StrataPortfolioVmoPage.tsx:583–588</code> directly |
| Required changes  | Wire <code>strata_create_benefit</code> (exists, unwired); author portfolio-create and benefit-value-insert RPCs (neither exists)                                                                                                      |

## KPI & OKR Library

`/strata/kpis`

|                   |                                                                                                                                         |
|-------------------|-----------------------------------------------------------------------------------------------------------------------------------------|
| Current behavior  | Renders 8 seeded KPIs with real formula/lineage detail; approve/attest actions work on existing rows; 0 OKRs, no create path for either |
| Required behavior | Create KPI; create OKR/Key Result; submit a manual KPI actual                                                                           |
| Gap               | <b>P1</b> Both create RPCs exist in the unwired migration; manual actual submission has no RPC at all                                   |
| Required changes  | Wire <code>strata_create_kpi</code> and <code>strata_create_okr</code> to Create buttons; author a manual-actual-submission RPC         |

## Data & Lineage / Upload Wizard

`/strata/data, /strata/data/upload`

|                   |                                                                                                                                                                                   |
|-------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Current behavior  | Creates a real upload run and stages real rows — the one working create flow — then stops; the seeded RUN-1001 shows a completed state the live pipeline cannot currently produce |
| Required behavior | Validate staged rows and promote them into canonical <code>strata_kpi_actuals</code> , closing the loop from raw upload to scored KPI                                             |
| Gap               | <b>P1</b> <code>strata_validate_run/strata_promote_run</code> exist and are unreferenced anywhere in the frontend                                                                 |
| Required changes  | Call these two RPCs from the Data Pipeline page once a run reaches "staging," surfacing validation results and a promote action                                                   |

## Command Center, Scorecards, Reviews & Decisions, Admin Configuration

`/strata, /strata/scorecards, /strata/reviews, /strata/admin/*`

|                  |                                                                                                                                                                                            |
|------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Current behavior | These four screens are read/govern surfaces by design (dashboard, scored rollups, snapshot/decision governance, config CRUD) and were not found to overclaim a create capability they lack |
| Assessment       | <b>no new gap</b> Findings from revision 1 hold for these four — the governance actions they expose (lock/close/decide/approve/submit/retire) are genuinely wired and correctly scoped     |

## Revised — the missing layer is content authoring, not identity or tenancy

The prior fix plan treated identity resolution and tenant isolation as the leading gaps. Neither is: the leading gap is that the product cannot be used to author a strategy at all. The phases below replace the prior plan.

### Phase 1 Close the core authoring loop — Strategy

- Wire `strata_create_strategy_element` to a real "New element" action in Strategy Room (theme/play/objective), respecting the cycle-lock check already written into the RPC
- Build charter authoring (hypothesis, value thesis, owner) writing to `strata_play_charters` — currently read-only
- Build KPI-set linking UI writing to `strata_element_kpis`
- Add owner and perspective assignment (simple UPDATE on `strata_strategy_elements`, not yet exposed anywhere)
- Add the missing gate-schedule check to `strata_promote_element` so all four blueprint §6 preconditions are actually enforced
- Author a `strata_create_cycle / strata_create_period` RPC — neither exists today at any layer

### Phase 2 Close the core authoring loop — Execution & Value

- Author `strata_create_initiative` and `strata_create_project_card` RPCs (neither exists in any form yet, unlike the four entities that at least have unwired RPCs)
- Wire linking mutations for initiative↔project, initiative↔KPI, initiative↔element, benefit↔initiative — all four are currently read-only junction queries
- Author create RPCs for Milestone, Dependency, Portfolio, PortfolioMembership, BenefitValue, Assumption, AttributionRule
- Wire the existing-but-unwired `strata_create_kpi`, `strata_create_okr`, `strata_create_benefit` to real buttons

### Phase 3 Close the ingestion loop

- Wire `strata_validate_run` and `strata_promote_run` from the Data Pipeline page so an uploaded run can actually become canonical KPI actuals, not stall at "staging" forever
- Author a manual KPI-actual-submission path for KPI owners who don't have an upload-worthy source

#### Phase 4 Re-seed for proof, not decoration

- Once phases 1-3 land, delete the raw-SQL seed migration and recreate the same reference dataset *through the newly-built UI*, end to end. If it cannot be recreated that way, the corresponding phase isn't actually done.
- This is the acceptance test for this entire fix plan — not tsc/lint gates, not screenshot parity, but "can this exact dataset be rebuilt by clicking through the product."

#### Phase 5 Everything from the revision-1 plan, now correctly sequenced after Phases 1-4

- Identity/rollout: grant real strata\_role\_assignments, populate real owners — now meaningful, since there will be real records to own
- Tenant isolation activation, AI advisory service, live Jira connector, audit-actor column, evidence entity-name resolution — all still valid gaps, all now correctly ranked below the authoring loop rather than above it

## 8 · SEVERITY CLASSIFICATION

### Every gap, re-ranked

P0 — architecture/product violation

P1 — executive trust / lineage violation

P2 — major functional gap

P3 — UI/UX gap

| SEVERITY | COUNT | ITEMS                                                                                                                                                                                                                                                                                                                                                                                                                                                  |
|----------|-------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| P0       | 9     | No Initiative creation · No Project Card creation · No initiative/project/KPI/element/benefit linkage · No Strategy Cycle/Period creation · No Play Charter authoring · No Portfolio/Benefit/BenefitValue creation · Canonical KPI-actual promotion unwired · Seed data cannot be reproduced through the product (contradicts the seed migration's own comment) · The product's central use case (create → link → measure → trace) has no working path |
| P1       | 7     | Promote/activate gate is real but structurally unreachable · Gate schedule unenforced in promotion check · No KPI/OKR create wiring (RPC exists, unwired) · No Milestone/Dependency creation · No Assumption/AttributionRule creation · No live AI advisory service · No live Jira connector                                                                                                                                                           |
| P2       | 4     | Tenant isolation schema-present, unenforced · No STRATA role granted to any live user · Audit trail has no actor column · Frozen-evidence rows show type not name                                                                                                                                                                                                                                                                                      |
| P3       | 2     | Ownership-field rendering ambiguity · Known ads DropdownMenu wrapper bug (already worked around)                                                                                                                                                                                                                                                                                                                                                       |

This revision corrects a material error in revision 1: schema depth and a rich seeded demo were read as evidence of a working product. They are not. The database, governance envelope, and calculation engine are real and worth keeping. The layer that lets a user actually run a strategy — create it, staff it, link it to work and value, and watch it move — does not exist yet. Phases 1 through 4 above build that layer; nothing before it should be called compliant.

**I will not implement fixes until you approve the fix strategy in section 7.**